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Creede 8-28-03 Update: Qwest and Century Tel fiber and electronics are completed. DS3 service order pending September 1, 2003
revision of backbone to accommodate public offering in Century Tel areas which is subject to legal review by Revise to
State, Century Tel, and Qwest legal. The September 15 commitment can be met if the legal review and September 15, 2003
authorization is received by September 1.

Burlington CenturyTel has half a mile fiber to place to the DTI meetpoint and Qwest has about 500 feet of fiber to place to

Cheyenne Wells the meetpoint. Both the fiber and electronics jobs could be completed in about 90 days; however, no jobs can Unknown until lease is
be originated until the lease contract is signed with DTI; lease negotiations are currently underway. 8-28-03 negotiated.
Update: negotiating the fiber contract with DTI.

Fairplay Both ANAPs are pending completion of the Dillon job to provide connectivity to Denver. The fiber job for

Leadville Fairplay terminated in Breckenridge and Qwest intends to lease facilities from an interLATA carrier between August 15, 2003
Denver and Colorado Springs in order to terminate on an ATM switch in the same LATA. The Leadville fiber Revise to
terminates in Dillon and also requires IOF from Denver to Colorado Springs for the same reason. The Dillon September 15, 2003
job is expected to complete June 30, and will require approximately a month to turnup the OC48. The facility Revise to
order for MNT can be worked in the normal 11 day interval after the OC4S8 is turned up. 7-9-03 Update: The October 30, 2003
interLATA leased DS3 will turn up on 8-26-03. The DS1 crossconnect order can be worked in the normal 11
day interval after the DS3 is completed. The ANAP dates for both communities will be September 15, 8-1
Update: Fiber installation is completed and in process of testing Dillon to Denver ring. 8-28-03 Update: The
0OC48 ring Dillon to Denver is still in testing status and has been escalated; they plan to complete by 9-22. The
0C192 for the interLATA leased DS3 completed the electronics on 8-25. The date for this ANAP is revised to
10-15 to permit the OC48 ring testing to complete 9-22, a DS3 order from Dillon-Denver to complete by
October 8 and the end-to-end connection to Colorado Springs to complete by 10-20 leaving a 10-day buffer.

Lake City 8-28-03 Update: Qwest and Century Tel fiber and electronics are completed. DS3 service order pending
revision of backbone to accommodate public offering in Century Tel areas which is subject to legal review by September 1, 2003
State, Century Tel, and Qwest legal. The September 15 commitment can be met if the legal review and Revise to
authorization is received by September 1. September 15, 2003

Silverton The current fiber job will install fiber between the Durango Central Office and Cascade which is located close

to the La Plata-San Juan county line. From that county line to Silverton has extensive challenges with BLM
and Forest Service permits as well as individual landowners who have denied Qwest requests for easements.
Qwest will continue to pursue completion of the fiber between Cascade and Silverton to provide diversity and
additional bandwidth, but the individual landowner are prohibiting the opportunity to build that route until
easements are granted. Qwest has initiated An OC3 radio job which will provide diversity and additional
capacity; the existing DS3 radio will be retained. The OC3 radio job is expected to complete by 12-31-03. The
facility order for MNT can be worked in the normal 11 day interval after the OC3 is turned up. 7-9-03 Update:
The OC3 radio job is in design with a Ready for Service date of 12-15-03. A new power job will be required
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for the Silverton office as well; it is expected to complete in November 2003. 8-1 Update: OC3 radio job
design is complete and Pos have been issued for equipment. 8-28-03 Update: material expected on site 10-6;
construction to start 10-20-03.

Walden

8-28-03 Update: Qwest and Century Tel fiber and electronics are completed. DS3 service order pending
revision of backbone to accommodate public offering in Century Tel areas which is subject to legal review by
State, Century Tel, and Qwest legal. The September 15 commitment can be met if the legal review and
authorization is received by September 1.
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